Monthly Summary Sheet for July 2003
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE and WATER Center Construction Activities

CDM continued the Phase 111 (berms, irrigation system, creek,
etc.) construction activities in July 2003, and the groundwater
treatment system continued to pump and treat large
gquantities of contaminated groundwater. CDM also
continued work on completing the remaining Phase |
Treatment Building (exterior view is shown to the right) and
Phase Il Environmental Education Building construction
items that were identified during the Substantial Completion
Walkthroughs. The Phase Ill construction efforts during July
included: installation of additional irrigation system items
(purple-colored sprinkler head to indicate the use of
reclaimed water is shown below); earthmoving efforts for the
berms located north of
the WATER Center; construction of the concrete project sign along Pawnee;
initial application of the concrete sealer/anti-graffiti product on the vertical
concrete surfaces of the buildings, arc wall, and plaza area items; installation
of the two footbridges over the creek; demobilization of the site trailer and
construction materials; and various other site improvement items. The
groundwater treatment system pumped and treated over 31 million gallons
of contaminated groundwater during July 2003 for a total treated volume of
approximately 244 million gallons.

Anticipated August activities: The construction efforts for the remaining Phase 11l site improvement items (Fire
Department access road, irrigation system, landscaping, site restoration, creek, park shelter rehabilitation efforts,
reception desk, treatment building interior enhancements, etc.) will continue, and the groundwater treatment
system will continue to pump and treat approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM prepared the Second Quarter 2003 Site Monitoring Network Report to present analytical results from the 83
groundwater/surface water samples, water level elevation data from 238 measuring points, and the performance
monitoring sampling analytical results from the Second Quarter 2003 Site Monitoring Network sampling event.
CDM also continued the Plumes ABE treatment system performance monitoring with the collection of extraction
well water level data and collection of samples from the extraction wells and the treatment system influent and
effluent flows.

Anticipated August activities: CDM will complete the Second Quarter 2003 Site Monitoring Network Report to
present the water level data and analytical results from the sampling efforts.

Source Area Activities

CDM submitted the draft source control measures report for the Harcros (727 E. Osie Street) and Tri-State Central
(724 E. Osie Street) source areas to the City of Wichita, and CDM continued to prepare the draft source control
measures report for the South Washington and English (149 and 157 S. Washington) source areas.

Anticipated August activities: CDM will continue the source area investigation work at the Harcros, Tri-State
Central, and South Washington and English source areas with the final preparation of the source control measures

reports.



